Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
FES

ECX
ECX
PHNX
RHIC
ECX
ECX
ECX
NSLS

FES
CAD
ECX
AGS
ELNS
ELNS
AGS
ELNS
ELNS
ECX
AGS
ELNS
FES
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ECX
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FES
FES
BLIP
ECX
930
FES
FES
AGS
AGS
AGS
STAR
G2
RHIC
RHIC
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Phase

Exp. Constrct
Construction
Construction
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction

Exp. Constrct

Maintenance
Miscellaneous
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Construction
Exp. Constrct
Exp. Constrct

Exp. Constrct

Exp. Constrct
Construction
Exp. Constrct
Construction
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Exp. Constrct
Exp. Constrct
Dismantle

Dismantle

Exp. Constrct
Exp. Constrct
Construction
Dismantle

Construction

Construction

Serial
Number
8550

9451
9602
9894
9473
9570
9569
8625

1

4942
3434
626

123
3222013
204

404

419

502

505

314

205
9172

814
9452
9502
8390
8390
8485
9117
9446
9600
8613
9568
9360

22213

8242012
9526
9073
9370
9603
9605

Open Jobs pyline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Rigging
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

Bldg. 967

install swing gear
anchor stand
Gates & handrails
Repair floor plates
Cathode cart
Zig-Zag

survey ring stand

NSLS-II Survey

Emerg. Gen. 1000-P & 1005-S
Misc. AGS/RHIC

Install 9" tray on Magnet stands
Electrical upgrade @ F21 / F22
1010-A/B grounding

1010-B run feed to H.V. Pnls.
911 VAC install outlets

Install Kirk lock Disc. Sw.'s

inst tray 1010A

wire air handler fil. Lgts

912-A replace PNLA & B
1010-B power AC unit

Nor. / Emerg. Power to target desk
circuits

Fan house chipmunk power
organize 974

SEM motor connect

adj cable VTF

Remove B-prime beamline (HP)
PM cranes / manlifts / terex
ATF shield walls

Install shielding at 801

del. Butter dish

Move Load LINAC->Storage
Steel yard

Remove steel (HP)

Remove pumps

Assist AGS

928 install new MCC
remove plug

Remove tray / walkway
move blocks to 1004

move blocks inside fence

Week of:

Monday, May 06, 2013

Issue Date

4/12/2013
5/3/2013
5/3/2013
3/1/2013
2/1/2013

3/29/2013

3/29/2013
5/3/2013
2/6/2009
5/3/2013

5/28/2004
8/1/2003
4/5/2013
2/3/2012

3/22/2013

3/15/2013

4/26/2013

4/26/2013
5/3/2013
5/3/2013

4/26/2013

3/29/2013
4/6/2012

10/19/2012
5/3/2013
2/22/2013
5/3/2013
11/16/2012
1/18/2013
9/7/2012
4/19/2013
5/3/2013
4/19/2013
3/29/2013
3/29/2013
2/22/2013
8/24/2012
4/26/2013
5/3/2013
4/5/2013
5/3/2013
5/3/2013

Originator

Pendzick
Phillips
Phillips
Phillips
Pendzick
Phillips
Phillips
Phillips
Pendzick

Pendzick
Pendzick
Phillips
Pendzick
Phillips
Phillips
Pendzick
Phillips
Rosas
Phillips
Pendzick
Phillips
Pendzick

Pendzick
Pendzick
Pendzick
Phillips

Pendzick
Pendzick
Pendzick
Pendzick
Phillips

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Benante
Pendzick
Pendzick
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Line Days
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Job
Code
G2

FES
G2
G2
RHIC
CEC
RHIC
CEC
AGS
AGS
ELNS
ECX
G2
FES
FES
ECX
ELNS
AGS
CAD
AGS

AGS
ELNS
NSRL
ELNS
ELNS

ELNS

FES
AGS
AGS
AGS
AGS
AGS
AGS
AGS
RHIC
CAD
ELEN
AGS
AGS
RHIC

PHNX
RHIC
AGS
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Phase

Dismantle
Dismantle
Dismantle
Dismantle
Construction
Exp. Constrct
Exp. Constrct
Construction
Exp. Constrct
Construction
Construction
Construction
Dismantle
Maintenance
Dismantle
Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction

Exp. Constrct

Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction

Exp. Constrct

Exp. Constrct

Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Exp. Constrct
Maintenance
Maintenance

Maintenance

Serial
Number
8527

8542
8538
8538
9606
9910
8612
9604
9378
9453
9601
8626
8541

8536
8610
9559
4617
8624
8613

9552
8609
8608
8615
8511

8512

523
1219
1221
207
4114
46
215
47
51
107
52
53
217
210
55
216
54

Group

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic
Services

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Relocate N8Q32-11

flip steel

build bridge

load steel

1002 support

Install RF coax 1002-B

Stack calorimeters

cooling manifolds

Remove B-prime beam line (HP)
assist riggers 974

HV cover

assemble butter dish
remove cable

gas detector check

Sort cables

Extraction Stand

Power supply mod's

Assist RF (Rich D. shift work)

maint. Day support

Tune Jump programing (Lab View) - shift

work

Tune jump rework electronics
Inflector chassis - build 2 each
Repair and test circuit boards

Test PS & Magnet Interlks

E-len PLC testing (interlocks and power

supply operations)

E-lens graphies testing (interlocks and

power supply controls)
WATCH

SEM install pump (912-A)
RFMG install choke cir. Pump
E-vap #6 repair

Pressure Test Coil

925 test docks (2)

Ozone MNT.

Clean-up

maint. Day support

Upgrade PLC display & history
1010 trl. Hoses

f/o plumbers 912A

Temp. senor repair

F/O plumbers hook-up cooling lines

twr. Filter set up
1002 (CEC) Controls and load

twr.5 pump repack

Issue Date

4/12/2013
5/3/2013
5/3/2013
5/3/2013
5/3/2013

3/29/2013

4/12/2013
5/3/2013

11/16/2012
5/3/2013
5/3/2013
5/3/2013
5/3/2013
5/3/2013

4/26/2013

4/19/2013

3/15/2013

3/21/2008
5/3/2013

4/26/2013

3/8/2013
4/12/2013
4/12/2013
4/19/2013
2/22/2013

2/22/2013

5/18/2007
12/21/2012
12/21/2012

2/8/2013
4/19/2013
4/5/2013
2/22/2013
4/5/2013
5/3/2013
1/11/2013
5/3/2013
5/3/2013
2/22/2013
2/8/2013
5/3/2013
2/22/2013
5/3/2013

Originator

Benante

Pendzick

Pendzick
Pendzick
Folz
Pendzick
Folz
Pendzick
Pendzick
Rosas
Phillips
Pendzick
Pendzick
Pendzick
Phillips
Rosas
Zaltsman
Pendzick
Pendzick

Pendzick
Funaro
Funaro
Rosas

Rosas

Rosas

Scaduto
Scaduto
Scaduto
Scaduto
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Scaduto
Scaduto
Pendzick
Scaduto
Scaduto
Phillips

Scaduto
Pendzick
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Line Days Job Phase Serial Group Description Issue Date Originator
Code Number

146 m ELEN  Maintenance 56 Water Systems install selinoids 5/3/2013 Scaduto
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